


SUMMARY OF CONSTRUCTION PROJECTS

BOONE COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

-PE OnlyHarrison-Missouri State Line P.E. 65 $3,635,8531 Completed Nov. 2017 - $3,635,853 9936 *

- Roadside AppurtenancesHarrison Tourist Information Center Relocatio 65 -  0 Programmed - -   9955 *

- PE OnlySpringdale – Harrison P.E. 412

Addt'l Rte.-Sec.: Carroll 412-5; Madison 412-3/4; Washington CR

- 6 Programmed -  - 001699*

Safety ImprovementsDistricts 4 & 9 Pavement Friction Impvts. (Sel. Secs.) (S) 1.067

Addt'l Rte.-Sec.: Various

$568,50820 Completed Feb. 2018 May. 2019 9.86 $5,265,748012295

- Bridge RehabilitationDistricts 4, 5, 8 & 9 Bridge Preservation (2020) (S) 62

Addt'l Rte.-Sec.: Various

$372,6036 Under Construction May. 2020 - $6,147,965012351*

- PE OnlyPope Co. Line – Harrison (Passing Lanes) P.E. 7

Addt'l Rte.-Sec.: Newton 7-17/18

- 19 Programmed -  - 090157*

Major WideningHwy. 62 Improvements (Alpena) (S) 1.0062

Addt'l Rte.-Sec.: Carroll 62-5

$5 - $10 M6 Programmed 2.37 $15 - $20 M090231

Passing LanesBuffalo River – Harrison (Passing Lanes) (S) 2.107

Addt'l Rte.-Sec.: Newton 7-18

$1 - $5 M19 Programmed 2.80 $5 - $10 M090249

- Roadside AppurtenancesHarrison SRTS I (2007) CS $40,362Completed Apr. 2010 Oct. 2010 - $40,362090264*

ResurfacingDry Jordan Creek – Hwy. 65 (Harrison) (Overlay) (S) 3.2265 $1,071,8951B Completed Jun. 2011 Sep. 2011 3.22 $1,071,895090309

ResurfacingHwy. 65B – East (Overlay) (S) 2.3665 $935,6332 Completed Jun. 2011 Sep. 2011 2.36 $935,633090310

Base StabilizationHwy. 43 Slide Repair (Boone Co.) (2011) (S) 0.5843 $3,464,4232 Completed Dec. 2011 Oct. 2012 0.58 $3,464,423090312

- EnhancementHarrison Main St. & Ridge St. Sidewalks (ATEP-11) (S) $81,141Completed Feb. 2013 Dec. 2014 - $81,141090326*

- Safety ImprovementsMain St. Signals Rehab. (Ph. I) (Harrison) (S) 7

Addt'l Rte.-Sec.: Boone 65-1B, CS

$458,85220 Completed Jun. 2013 Mar. 2014 - $458,852090339

-Safety ImprovementsMain St./Rush Ave. Signal Rehab. (Harrison) (S) $212,377Completed Oct. 2015 May. 2016 - $212,377090340

ResurfacingHarp Creek – Hwy. 43 (Overlay) (S) 7.207

Addt'l Rte.-Sec.: Newton 7-18

$1,069,91219 Completed May. 2012 Aug. 2012 10.66 $1,573,400090367

Safety ImprovementsMo. St. Line – Hwy. 62 (Cable Median Barrier) (S) 15.1565 $2,374,4721 Completed Sep. 2014 Oct. 2015 15.15 $2,374,472090379

- EnhancementDry Jordan Creek Trail (Harrison) (S) $60,000Completed Aug. 2014 Oct. 2016 - $60,000090388*

- Roadside AppurtenancesHarrison SRTS I (2012) -  Programmed - -  090398*

- Roadside AppurtenancesNWARC&D SRTS E (2012) $18,627Completed Nov. 2016 - $18,627090399*

ResurfacingDry Branch (Bellefonte) – South & East (Overlay) (S) 2.4262

Addt'l Rte.-Sec.: Boone 65-2

$857,6927 Completed Feb. 2014 Jun. 2014 2.42 $857,692090409

-Safety ImprovementsMain St./Bower Ave. Signal Rehab. (Harrison) (S) CS $185,702Completed May. 2016 Feb. 2017 - $185,702090426
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-BuildingsArkansas Welcome Center Reconst. (Harrison) (S) 65 $2,249,8881 Completed Feb. 2016 Sep. 2018 - $2,249,888090427

Safety ImprovementsDistrict 9 Pvmt. Friction Impvts. (S) 0.167

Addt'l Rte.-Sec.: Baxter 5-18; Benton 72-3, 102-2, 279-1

$41,85720 Completed Apr. 2015 Sep. 2016 3.42 $894,699090429

-Safety ImprovementsMain St./Spruce St. Signal Upgrade (Harrison) (S) CS $153,592Completed Sep. 2018 May. 2019 - $153,592090437

- Safety ImprovementsHwy. 65/Hwy. 43/Rock Springs Rd. Signal Upgrade & Inters. Impvts.

(Harrison) (S)

43

Addt'l Rte.-Sec.: Boone 65-1, CS

$1 - $5 M3 Scheduled Nov. 2020 - $1 - $5 M090438

- MiscellaneousDistrict 9 Bridge Painting (S) 14

Addt'l Rte.-Sec.: Various

$320,1271 Completed Jan. 2016 Jul. 2016 - $1,600,637090450*

ResurfacingHwy. 65 – Omaha (S) 3.7014 $671,0091 Completed Feb. 2017 Nov. 2017 3.70 $671,009090482

-PE OnlyHwy. 65 Bypass (Harrison) P.E. New $50 - $75 MProgrammed - $50 - $75 M090489*

-Safety ImprovementsHwy. 65 Inters. Impvts. & Signal Coordination (Harrison) (S) 65 $1 - $5 M1 Scheduled Dec. 2022 - $1 - $5 M090490

- MiscellaneousDistrict 9 Bridge Painting (2019) (S) 65

Addt'l Rte.-Sec.: Benton 12-3; Marion 14-3

$279,2142 Under Construction Jun. 2019 - $837,640090507*

- Safety ImprovementsHwy. 65 & Hwy. 62 Signal (Boone Co.) (S) 62

Addt'l Rte.-Sec.: Boone 65-2

$289,0207 Sub. Completed Sep. 2019 May. 2020 - $289,020090519

ResurfacingHwy. 62 – South (S) 3.0065 $1,955,6361 Under Construction May. 2020 3.00 $1,955,636090532

ResurfacingHwy. 65 – Hwy. 7 (Harrison) (S) 1.7943 < $1 M3 Scheduled 2022 1.79 < $1 M090543

Structure & ApproachesCrooked Creek Str. & Apprs. (Harrison) (S) 0.1665 $5 - $10 M1B Scheduled Sep. 2022 0.16 $5 - $10 M090550

Structure & ApproachesWest Fork Crooked Creek Str. & Apprs. (S) 0.567 $1 - $5 M19 Scheduled Apr. 2021 0.56 $1 - $5 M090555

Bridge RehabilitationDistrict 9 Bridge Deck Rehab. (2019) (S) 0.0865

Addt'l Rte.-Sec.: Various

$603,0062 Under Construction Sep. 2019 0.48 $3,618,036090574

Safety ImprovementsIndustrial Park Rd. – Hwy. 7 (Harrison) (F) 1.8465 $5 - $10 M1 Programmed 1.84 $5 - $10 M090578

Passing LanesBellefonte – Marion Co. Line (Passing Lanes) (S) 2.4062 $1 - $5 M7 Scheduled Mar. 2022 2.40 $1 - $5 M090581

ResurfacingAlpena – Hwy. 65 (S) 8.3862

Addt'l Rte.-Sec.: Boone 62-6X/6Y, 65-1Y; Carroll 62-5

$1 - $5 M6 Scheduled Apr. 2021 9.82 $1 - $5 MA90005

ResurfacingDiamond City Surfacing & Olay(sel. Secs.)(s) 1.55CS $373,874Completed Jul. 2013 Oct. 2013 1.55 $373,874C05001*

ResurfacingHarrison & Valley Spgs Overlay (Sel Secs) (S) 2.69CS $441,848Completed Jun. 2014 Sep. 2014 2.69 $441,848C05002*

ResurfacingBergman Main St. Widening and Overlay (S) 0.55CS $225,186Completed Jul. 2018 Apr. 2019 0.55 $225,186C05003*

ResurfacingAlpena Overlay (Sel. Secs.) (S) 1.66CS $183,439Completed May. 2016 Oct. 2016 1.66 $183,439C05004*

ResurfacingOmaha & So Lead Hill Overlay (Sel. Secs.) (S) 3.40CS $440,753Completed Apr. 2017 Sep. 2017 3.40 $440,753C05005*
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ResurfacingBellefonte Overlay (Sel. Secs.) (S) 1.67CS $234,937Completed Apr. 2017 Aug. 2017 1.67 $234,937C05006*

ResurfacingDiamond City Surfacing (Sel. Secs.) (S) 0.77CS $291,494Completed Feb. 2018 Apr. 2018 0.77 $291,494C05007*

ResurfacingValley Springs Overlay (Sel. Secs.) (S) 1.93CS $254,926Completed Feb. 2019 May. 2019 1.93 $254,926C05008*

ResurfacingLead Hill & Summit Olay & Rehab.(sel Sec)(s) 1.23CS

Addt'l Rte.-Sec.: Marion CS

$201,491Completed Mar. 2016 Jun. 2016 2.56 $419,364C76027*

Major Widening

Structure & Approaches

Maxie Camp Rd. – Hwy. 206 (Widening) (S) 4.3765 $22,942,3162 Sub. Completed Aug. 2017 Jun. 2020 4.37 $22,942,316CA0906

- PE OnlyMaxie Camp Rd. – Hwy. 123 (Widening) P.E. 65

Addt'l Rte.-Sec.: Newton 65-3

- 2 Programmed -  - CA0908*

Major WideningHwy. 206 – Hwy. 123 (Widening) (S) 1.3165

Addt'l Rte.-Sec.: Newton 65-3

$5 - $10 M2 Programmed 2.99 $15 - $20 MCA0909

ResurfacingHwy. 392-East (Overlay) (S) 2.29CR $287,860Completed Sep. 2010 Dec. 2010 2.29 $287,860SA0549*

ResurfacingHwy. 65-Co. Rd. 88 (Reseal) (S) 3.00CR $81,845Completed Jun. 2011 Jul. 2011 3.00 $81,845SA0550*

ResurfacingBoone County Overlay No 2 (Sel Secs) (S) 2.40CR $320,395Completed Jul. 2011 Sep. 2011 2.40 $320,395SA0551*

-ResurfacingBoone County Overlay No. 3 (Sel. Secs.) (S) CR $351,965Completed Sep. 2012 Oct. 2012 - $351,965SA0552*

ResurfacingBoone County Overlay No. 4 (Sel. Secs.) (S) 1.73CR $280,977Completed Jul. 2013 Oct. 2013 1.73 $280,977SA0553*

ResurfacingBoone County Surfacing No. 7 (Sel. Secs.) (S) 2.47CR $443,136Completed Jun. 2014 Oct. 2014 2.47 $443,136SA0554*

ResurfacingHwy. 65-North Reseal (S) 1.28CR $100,772Completed Jun. 2015 Sep. 2015 1.28 $100,772SA0555*

ResurfacingCo. Rd. 404-Co. Rd. 93 (Overlay) (S) 0.70CR $98,058Completed Jul. 2015 Oct. 2015 0.70 $98,058SA0556*

ResurfacingBoone County Surfacing No. 8 (Sel. Secs.) (S) 0.50CR $84,861Completed Aug. 2016 Nov. 2016 0.50 $84,861SA0557*

-ResurfacingBoone County Surfacing No. 9 (Sel. Secs.) (S) CR $404,205Completed Jul. 2017 Nov. 2017 - $404,205SA0558*

-ResurfacingBoone Co. Base & Surf. (S) $361,954Under Construction Apr. 2020 - $361,954SA0559*

- ResurfacingCo. Rd. 182 Surfacing (S) CR $66,893Under Construction Apr. 2020 - $66,893SA0560*

$69,192,98486.41Totals For All Projects In Boone County

Program Management

Boone

August 27, 2020

* Job not shown on county map.




