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SUMMARY OF CONSTRUCTION PROJECTS

DREW COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

-   StudyI-69 Connector Extension Study (F) 530

Addt'l Rte.-Sec.: Ashley 530-10; Bradley 530-11; Union 530-12

$573,1209 Completed Aug. 2006 May. 2014 -   $1,135,620012062*

-   Bridge RehabilitationDistricts 1, 2 & 6 Bridge Preservation (2021) (S) 83

Addt'l Rte.-Sec.: Various

$1 - $5 M1 Scheduled Feb. 2021 -   $1 - $5 M012375*

New LocationHwy. 425 – Hwy. 83 Connection (Monticello) (S) 1.20New $1 - $5 MProgrammed 1.20 $1 - $5 M020311

Grading & StructuresHwys. 11/425 Connector – Hwy. 35 (Gr. & Strs.) (F) 6.32New

Addt'l Rte.-Sec.: Lincoln New

$15 - $20 MProgrammed 10.45 $20 - $30 M020357

Base & SurfacingHwys. 11/425 Connector – Hwy. 35 (Bs. & Surf.) (F) 6.58New

Addt'l Rte.-Sec.: Lincoln New

$20 - $30 MProgrammed 11.07 $30 - $40 M020358

-   PE OnlyHwys. 11/425 Connector – Hwy. 278 P.E. New

Addt'l Rte.-Sec.: Lincoln New

$0Completed -   $6,734,428020365*

Grading & StructuresHwys. 11/425 Connector – Hwy. 35 (Add'l. Lanes) (Gr. & Strs.) (F) 6.50New

Addt'l Rte.-Sec.: Lincoln New

$30 - $40 MProgrammed 10.50 $50 - $75 M020398

Structure & ApproachesHwy. 35 – Hwy. 293 Strs. & Apprs. (S) 0.62278 $3,367,90915 Completed May. 2009 Nov. 2010 0.62 $3,367,909020418

Base & SurfacingHwys. 11/425 Connector – Hwy. 35 (Add'l. Lanes) (Bs. & Surf.) (F) 6.50New

Addt'l Rte.-Sec.: Lincoln New

$20 - $30 MProgrammed 10.50 $30 - $40 M020458

Grading & StructuresHwy. 35 – Hwy. 278 (Add'l. Lanes) (Gr. & Strs.) (F) 4.50New $20 - $30 MProgrammed 4.50 $20 - $30 M020459

Base & SurfacingHwy. 35 – Hwy. 278 (Add'l. Lanes) (Bs. & Surf.) (F) 4.50New $10 - $15 MProgrammed 4.50 $10 - $15 M020460

-   PE OnlyMonticello Bypass P.E. New $50 - $75 MProgrammed -   $50 - $75 M020462*

Grading & StructuresHwy. 278 West – Hwy. 425 (Gr. & MDS) (Monticello Bypass) (S) 13.39New $20 - $30 MProgrammed 13.39 $20 - $30 M020470

Grading & StructuresHwy. 425 – Hwy. 278 East (Gr. & Strs.) (Monticello Bypass) (F) 8.53New $13,159,489Completed Sep. 2011 Oct. 2017 8.53 $13,159,489020471

New LocationHwy. 83 Spur – Hwy. 278 Connector (Monticello) (S) 2.03New $10 - $15 MScheduled May. 2021 2.03 $10 - $15 M020475

-   Roadside AppurtenancesSoutheast Arkansas Intermodal Facility (Ph. II) (Wilmar) (S) < $1 MProgrammed -   < $1 M020480*

Grading & StructuresHwy. 278 West – Hwy. 425 (Add'l Lanes) (Gr. & Strs.) (F) 11.30New -     Programmed 11.30 -     020482

Base & SurfacingHwy. 278 West – Hwy. 425 (Add'l Lanes) (Bs. & Surf.) (F) 11.30New -     Programmed 11.30 -     020483

Base & SurfacingHwy. 425 – Hwy. 278 East (Bs. & Surf.) (Monticello Bypass) (S) 8.63New $16,197,356Sub. Completed Aug. 2017 Oct. 2018 8.63 $16,197,356020484

Grading & StructuresHwy. 425 – Hwy. 278 East (Add'l Lanes) (Gr. & Strs.) (F) 8.60New -     Programmed 8.60 -     020485

Base & SurfacingHwy. 425 – Hwy. 278 East (Add'l Lanes) (Bs. & Surf.) (F) 8.60New -     Programmed 8.60 -     020486

-   Roadside AppurtenancesMonticello SRTS I (2007) $193,424Completed Nov. 2010 Jun. 2011 -   $193,424020489*

-   Roadside AppurtenancesSoutheast Arkansas Intermodal Facility (Ph. III) (Wilmar) (S) $622,151Under Construction Aug. 2011 -   $622,151020518*

-   Roadside AppurtenancesSoutheast Arkansas Intermodal Facility (Ph. IV) (Wilmar) (S) $560,411Under Construction Jul. 2013 -   $560,411020519*
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ResurfacingCut Off Creek – East (Overlay) (S) 5.2035 $1,155,4318 Completed Jul. 2011 Nov. 2011 5.20 $1,155,431020526

-   EnhancementMonticello City Square Sidewalks (ATEP-11) (S) $134,200Completed Mar. 2013 Sep. 2013 -   $134,200020532*

ResurfacingSandy Creek – Cutoff Creek (Overlay) (S) 8.5935 $1,807,4998 Completed May. 2012 Aug. 2012 8.59 $1,807,499020547

-   RR CrossingHwy. 35 R.R. Surfacing (Monticello) (S) 35 $80,6740 Completed Mar. 2013 Apr. 2014 -   $80,674020552*

ResurfacingHwy. 278 – Sandy Creek (Overlay) (S) 5.6535 $1,304,1108 Completed Jun. 2013 Sep. 2013 5.65 $1,304,110020557

-   Roadside AppurtenancesMonticello School District SRTS I (2012) -     Programmed -   -     020560*

ResurfacingHwy. 425 (Monticello) (Sel. Sec.) (Overlay) (S) 4.63425

Addt'l Rte.-Sec.: Drew 425-4

$1,521,3833 Completed Apr. 2014 Aug. 2014 4.63 $1,521,383020564

Structure & ApproachesAbles Creek Str. & Apprs. (S) 0.34138 $3,204,1703 Under Construction Dec. 2018 Oct. 2020 0.34 $3,204,170020587

Structure & ApproachesBayou Bartholomew Str. & Apprs. (S) 0.46277 $4,604,2471 Under Construction Jun. 2020 Late 2022 0.46 $4,604,247020589

ResurfacingDrew Co. Line – North & South (Mill & Inlay) (S) 2.40165

Addt'l Rte.-Sec.: Ashley 165-1

$475,5402 Completed Jun. 2016 Oct. 2016 9.34 $1,850,643020592

Base & SurfacingHwy. 278 West – Hwy. 425 (Major Strs. & Surf.)

(Monticello Bypass) (S)

13.39New $15 - $20 MProgrammed 13.39 $15 - $20 M020611

Bridge Rehabilitation

Resurfacing

South of Drew Co. Line – Hwy. 35 (Sel. Secs.) (S) 0.13165

Addt'l Rte.-Sec.: Chicot 165-3

$30,6272 Completed Feb. 2018 Nov. 2018 5.76 $1,357,033020618

ResurfacingMonticello – McGehee (Sel. Secs.) (S) 20.22278

Addt'l Rte.-Sec.: Desha 278-16

$3,891,39815 Completed Jan. 2018 Jul. 2018 24.92 $4,795,927020620

ResurfacingHwy. 138 – Hwy. 278 (S) 4.27293 $1,384,2974 Completed May. 2018 Oct. 2018 4.27 $1,384,297020621

ResurfacingHwy. 172 – Old Warren Rd. (Monticello) (S) 4.03425 $2,208,7083 Completed Jan. 2017 Jul. 2017 4.03 $2,208,708020635

ResurfacingWest of Drew Co. Line – Hwy. 65 (S) 0.7135

Addt'l Rte.-Sec.: Chicot 35-9

$205,5548 Completed Apr. 2017 Oct. 2017 5.33 $1,543,104020637

ResurfacingMonticello – Star City (Sel. Secs.) (S) 5.13425

Addt'l Rte.-Sec.: Lincoln 425-5

$1,811,6384 Sub. Completed Feb. 2020 Sep. 2020 9.33 $3,294,851020648

ResurfacingCo. Rd. 28 – South (S) 2.15425 $714,2973 Under Construction Feb. 2020 Oct. 2020 2.15 $714,297020653

-   Roadside AppurtenancesLake Monticello Trail (TAP-16) (S) < $1 MProgrammed -   < $1 M020669*

New LocationHwy. 278 – Hwy. 65 (S) 15.15New

Addt'l Rte.-Sec.: Desha New

$50 - $75 MScheduled 2022 16.97 $75 - $100 M020678

ResurfacingMonticello – Hwy. 65 (S) 23.39138 $1 - $5 M3 Scheduled 2022 23.39 $1 - $5 M020708
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-   EnhancementMonticello Hwys. 278 & 425 Sidewalks (TAP-19) (S) 278

Addt'l Rte.-Sec.: Drew 425-3/4

< $1 M14 Programmed -   < $1 M020719*

ResurfacingHwy. 83 Resurfacing (Sel. Secs.) (Monticello) (S) 6.5783

Addt'l Rte.-Sec.: Drew 83-1S/2/2X, CS

$1 - $5 M1 Scheduled 2022 6.57 $1 - $5 M020722

-   Safety ImprovementsHwy. 138 RR Signals (Winchester) (S) 138 < $1 M3 Programmed -   < $1 M020726*

ResurfacingWilmar – Monticello (S) 9.32278

Addt'l Rte.-Sec.: Drew 278-15/15X

$4,883,54714 Under Construction Apr. 2020 Oct. 2020 9.32 $4,883,547A20002

ResurfacingWinchester – Chicot Co. Line (Sel. Secs.) (S) 6.2465

Addt'l Rte.-Sec.: Desha 65-18/19

$1 - $5 M19 Scheduled 2022 12.97 $5 - $10 MA20004

ResurfacingHwy. 278 – Hwy. 65 (S) 6.55277

Addt'l Rte.-Sec.: Desha 277-1

$1 - $5 M1 Scheduled Feb. 2021 6.68 $1 - $5 MA20007

ResurfacingWilamr Street Improvements (Sel. Secs.) (S) 1.53CS $255,339Completed Apr. 2014 Jul. 2014 1.53 $255,339C22001*

-   ResurfacingWilmar Overlay (Sel. Secs.) (S) $313,330Completed Jun. 2018 Aug. 2018 -   $313,330C22002*

-   ResurfacingWinchester Overlay (Sel. Secs.) (S) $199,312Sub. Completed Jan. 2020 May. 2020 -   $199,312C22003*

-   ResurfacingMonticello Overlay (S) CS $264,851Under Construction May. 2020 Oct. 2020 -   $264,851C22004*

ResurfacingMonticello & Star City Overlay (Sel Secs) (S) 1.45CS

Addt'l Rte.-Sec.: Lincoln CS

$201,768Completed Jan. 2014 Mar. 2014 3.25 $448,372C76006*

ResurfacingArkansas City, Dermott & Tillar Overlay (S) 1.16CS $31,875Completed Feb. 2019 May. 2019 4.55 $798,399C76044*

-   PE OnlyPine Bluff – Mississippi Line P.E. 65

Addt'l Rte.-Sec.: Various

-     18 Programmed -   -     R20089*

-   PE OnlyLa. Line – Pine Bluff P.E. 425

Addt'l Rte.-Sec.: Various

-     3 Programmed -   -     R20107*

ResurfacingHwy. 425-East (Overlay) (S) 2.50CR $381,558Completed May. 2012 Jun. 2012 2.50 $381,558SA2244*

ResurfacingDrew County Overlay (Sel. Secs.) (S) 8.36CR $1,126,760Completed Jun. 2014 Oct. 2014 8.36 $1,126,760SA2245*

ResurfacingDrew County Overlay No. 2 (Sel. Secs.) (S) 3.88CR $553,191Completed Aug. 2016 Oct. 2016 3.88 $553,191SA2246*

ResurfacingCo. Rd. 92 - Co. Rd. 99 (Overlay) (S) 3.45CR $439,958Completed Jul. 2018 Dec. 2018 3.45 $439,958SA2247*

$162,752,747173.27Totals For All Projects In Drew County
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