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SUMMARY OF CONSTRUCTION PROJECTS

FAULKNER COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

-   PE OnlyHwy. 65 – Hwy. 5 (Passing Lanes) P.E. 25

Addt'l Rte.-Sec.: Cleburne 25-2

$01 Under Construction -   $0001657*

-   PE OnlyOklahoma Line – North Terminal P.E. 40

Addt'l Rte.-Sec.: Various

-     32 Programmed -   -     001725*

-   PE OnlyConway – I-430 (Widening) P.E. 40

Addt'l Rte.-Sec.: Pulaski 40-33

< $1 M32 Programmed -   < $1 M012119*

Major WideningPalarm Creek – Hwy. 365 (Widening) (F) 1.1740

Addt'l Rte.-Sec.: Pulaski 40-33

$4,943,50032 Completed Sep. 2013 Dec. 2014 5.15 $21,493,478012145

-   PE OnlyVilonia Bypass – Beebe P.E. 64

Addt'l Rte.-Sec.: White 64-10

-     9 Programmed -   -     012154*

Major WideningVilonia Bypass – East (F) 2.1864

Addt'l Rte.-Sec.: White 64-10

$6,415,8069 Completed Jan. 2016 Mar. 2019 7.37 $21,386,020012155

Safety ImprovementsGuy – Heber Springs (Safety Impvts.) (Sel. Secs.) (S) 0.2725

Addt'l Rte.-Sec.: Cleburne 25-2

< $1 M1 Scheduled Feb. 2021 8.39 $1 - $5 M012227

Safety ImprovementsHwy. 64 – Hwy. 5 (Safety Impvts.) (Sel. Secs.) (S) 23.2836

Addt'l Rte.-Sec.: White 36-2

$6,706,2751 Under Construction Aug. 2020 Late 2022 25.30 $7,288,176012290

Safety ImprovementsDistricts 2, 6, 7 & 8 Pavement Friction Impvts. (Sel. Secs.) (S) 0.4025

Addt'l Rte.-Sec.: Various

$264,8361 Completed Jan. 2018 Oct. 2018 6.10 $2,692,508012296

-   Bridge RehabilitationDistricts 4, 5, 8 & 9 Bridge Preservation (2020) (S) 64

Addt'l Rte.-Sec.: Various

$558,9069 Under Construction May. 2020 Mid 2021 -   $6,147,965012351*

-   Bridge RehabilitationDistricts 4, 8 & 9 Bridge Preservation (2021) (S) 64

Addt'l Rte.-Sec.: Various

< $1 M8 Scheduled Apr. 2021 -   $5 - $10 M012377*

ReconstructionArkansas River – Tucker Creek (S) 2.0060 $5 - $10 M0 Programmed 2.00 $5 - $10 M080123

Structure & ApproachesSalem Rd. RR Overpass (Conway) (F) 0.32CS $3,432,585Completed Aug. 2009 Jun. 2011 0.32 $3,432,585080142*

-   PE OnlyVilonia Bypass P.E. 64 $1,257,0269 Completed Jun. 2016 -   $1,257,026080149*

-   PE OnlyConway Western Arterial Loop P.E. New -     Programmed -   -     080174*

Major WideningHwy. 266 – Fleming St. (Hwy. 65B) (Conway) (S) 0.6865 $6,020,7119B Completed Nov. 2008 Oct. 2010 0.68 $6,020,711080199

ResurfacingI-40 – Squirrel Hill (Overlay) (S) 2.6564 < $1 M9 Programmed 2.65 < $1 M080219

Major WideningHwy. 266 – Hwy. 64 (Conway) (S) 0.4165 $1,727,0279B Completed Jun. 2011 Oct. 2012 0.41 $1,727,027080273

Grading & StructuresHwy. 64 West – S. Church Rd. (Gr. & Strs.) (Vilonia Bypass) (S) 5.30New $11,547,387Completed Jun. 2008 Jan. 2011 5.30 $11,547,387080305

Base & SurfacingVilonia Bypass (Bs. & Surf.) (S) 10.10New $26,949,187Completed Mar. 2010 May. 2012 10.10 $26,949,187080307
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-   StudyConway Transit Feasibility Study $171,120Completed Nov. 2015 Nov. 2015 -   $171,120080322*

-   MiscellaneousVilonia Middle SRTS SU (2007) $3,000Completed Nov. 2007 Mar. 2011 -   $3,000080325*

-   MiscellaneousVilonia Primary SRTS SU (2007) $3,000Completed Nov. 2007 Mar. 2011 -   $3,000080326*

-   Roadside AppurtenancesGreenbrier SRTS I (2007) $69,830Completed Aug. 2009 Jul. 2014 -   $69,830080328*

-   Roadside AppurtenancesVilonia SRTS I (2007) $263,367Completed Oct. 2009 Jul. 2014 -   $263,367080329*

-   Safety ImprovementsHwys. 36/107 Inters. Impvts. (S. of Enola) (S) 36

Addt'l Rte.-Sec.: Faulkner 107-4

$884,5391 Completed Jul. 2011 Jul. 2012 -   $884,539080339

-   Safety ImprovementsHwy. 60/Country Club Rd. Signal (Conway) (S) 60 $182,9110 Completed Apr. 2010 Nov. 2010 -   $182,911080359

-   RR CrossingElm St. RR Signals/Surf. & College Ave. RR Ped. Signals (Conway) (S) $649,138Completed Jul. 2009 Nov. 2018 -   $649,138080360*

Major WideningHwy. 64 – Bruce St. (Conway) (S) 0.7665 $1 - $5 M9B Scheduled 2023 0.76 $1 - $5 M080364

New LocationCo. Rd. 663 (Grassy Lake Rd.) – East Frtg. Rd. (S) 0.8340 $312,88532 Completed Aug. 2010 Jun. 2011 0.83 $312,885080375

Structure & ApproachesBranch of Cadron Creek Str. & Apprs. (Holland) (S) 0.01287 $441,1511 Completed Sep. 2011 Sep. 2012 0.01 $441,151080384

Major WideningHwy. 65 – East (Widening) (F) 8.2040 $44,659,16532 Completed Dec. 2011 May. 2014 8.20 $44,659,165080388

Grading & StructuresConway South Interchange – Hwy. 365 (Grading & Strs.) (F) 0.84New $13,218,456Completed Oct. 2013 Oct. 2015 0.84 $13,218,456080395

Base & SurfacingConway South Interchange – Hwy. 365 (Base & Surf.) (S) 0.84New $4,621,787Completed Oct. 2015 Jun. 2017 0.84 $4,621,787080396

New LocationHwy. 25 Relocation (I-40-North) (S) 2.0825 $10,799,6990 Completed Dec. 2015 Sep. 2017 2.08 $10,799,699080397

RehabilitationHwy. 25 – North & South (Rehab.) (S) 3.7065 $1,207,1339 Completed Aug. 2010 Apr. 2011 3.70 $1,207,133080399

RehabilitationHwy. 124 – North & South (Damascus) (Rehab.) (S) 0.7965

Addt'l Rte.-Sec.: Van Buren 65-8

$246,0429 Completed Aug. 2010 Apr. 2011 1.66 $512,587080401

-   Roadside AppurtenancesMayflower SRTS I (2010) $101,557Completed Nov. 2011 Dec. 2012 -   $101,557080402*

-   Roadside AppurtenancesConway SRTS E (2010) $12,295Completed May. 2012 Jul. 2013 -   $12,295080403*

-   Roadside AppurtenancesConway SRTS SU (2010) $2,000Completed Sep. 2010 Oct. 2014 -   $2,000080404*

Major WideningPalarm Creek – West (Widening) (F) 3.8040 $12,146,29032 Completed Feb. 2013 Aug. 2014 3.80 $12,146,290080411

-   EnhancementUCA Stone Dam Creek Trail (ATEP-11) (S) $207,434Completed Aug. 2012 Mar. 2013 -   $207,434080414*

RehabilitationBono – Hwy. 124 (Rehab.) (S) 4.82285 $8,070,5581 Completed Feb. 2016 Sep. 2017 4.82 $8,070,558080426

Grading & StructuresHwy. 365 – Sturgis Rd. (Gr. & Strs.) (S) 1.02New $2,203,680Completed Feb. 2014 Aug. 2015 1.02 $2,203,680080430

Base & SurfacingHwy. 365 – Sturgis Rd. (Bs. & Surf.) (S) 1.02New $3,000,000Completed Oct. 2015 Oct. 2016 1.02 $3,000,000080431

-   EnhancementHendrix College Trail (S) $151,630Completed Jun. 2012 Dec. 2014 -   $151,630080432*

-   EnhancementTucker Creek Trail Extension (Ph. II) (Conway) (S) $161,547Completed Jul. 2012 Dec. 2014 -   $161,547080434*

-   EnhancementMayflower Railroad Trail (S) < $1 MProgrammed -   < $1 M080435*

-   MiscellaneousConway SRTS I (2011) $159,885Under Construction Jun. 2016 -   $159,885080456*
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New Location

Structure & Approaches

UPRR Overpass & Realign. (Mayflower) (S) 2.0289

Addt'l Rte.-Sec.: Faulkner New

$20 - $30 M5 Scheduled Nov. 2020 2.02 $20 - $30 M080457

Safety ImprovementsPlumerville – Conway (Sel. Secs.) (Cable Median Barrier) (S) 1.6040

Addt'l Rte.-Sec.: Conway 40-31

$246,98232 Completed Nov. 2012 Jun. 2013 9.35 $1,452,836080465

Safety ImprovementsVilonia Bypass (Cable Median Barrier) (S) 9.2964 $1,294,0009 Completed Jan. 2013 Jun. 2013 9.29 $1,294,000080466

-   Safety ImprovementsHwy. 65 Signals Coordination (Greenbrier) (S) 65 $165,2619 Completed Sep. 2013 Jul. 2014 -   $165,261080470

ResurfacingHwys. 64/65/65B Intersection (Conway) (Overlay) (S) 0.8864

Addt'l Rte.-Sec.: Faulkner 65-9/9B

$281,5888 Completed Apr. 2013 Aug. 2013 0.88 $281,588080473

-   Roadside AppurtenancesVilonia SRTS I (2012) $65,204Completed Oct. 2015 May. 2016 -   $65,204080482*

ResurfacingHwy. 89 – Pulaski Co. Line (Overlay) (S) 4.88365 $916,89510 Completed Feb. 2014 Aug. 2014 4.88 $916,895080486

-   PE OnlyI-40 – East German Ln. (Conway) P.E. 286 -     2 Programmed -   -     080491*

Major WideningI-40 – Thomas G. Wilson Dr. (Conway) (S) 0.4765

Addt'l Rte.-Sec.: Faulkner 286-2

$9,440,0799B Completed Jan. 2016 Dec. 2016 0.47 $9,440,079080492

Major WideningThomas G. Wilson Dr. – East German Ln. (Conway) (S) 0.50286 $1 - $5 M2 Programmed 0.50 $1 - $5 M080493

Safety ImprovementsSiebenmorgen Rd. – Mill St. Noise Barrier Wall (I-40) (Conway) (S) 0.3140 $2,854,47932 Sub. Completed Sep. 2019 Jun. 2020 0.31 $2,854,479080496

Structure & ApproachesGreenbrier Creek Str. & Apprs. (S) 0.10225 $665,3431 Completed May. 2019 Sep. 2019 0.10 $665,343080505

Safety ImprovementsI-40/Hwy. 65 Intchng. Impvts. (Conway) (S) 0.4340

Addt'l Rte.-Sec.: Faulkner 65-9/9B

$5,611,42732 Under Construction Nov. 2019 Early 2021 0.43 $5,611,427080508

ResurfacingPulaski Co. Line – Hwy. 64B (Overlay) (S) 6.22107 $1,092,1142 Completed Feb. 2016 Jul. 2016 6.22 $1,092,114080511

-   Structure & ApproachesI-40/6th St. Overpass (Conway) (S) 40 $9,691,36732 Completed Jun. 2015 Sep. 2017 -   $9,691,367080517

-   Safety ImprovementsHwy. 64 Intchng. Traffic Operation Impvts. (Conway) (S) 40

Addt'l Rte.-Sec.: Faulkner 64-9

$5,258,45832 Sub. Completed Sep. 2015 Mar. 2017 -   $5,258,458080518

-   Safety ImprovementsDave Ward Dr. Traffic Ops. Impvts. (Conway) (S) $472,311Under Construction Aug. 2018 -   $472,311080519

-   BuildingsDistrict 8 R.E. Office 84 (Conway) (S) 64 -     9 Programmed -   -     080521

-   EnhancementDave Ward Dr. Ped. Overpass (Conway) (RTP-15) (S) $3,363,903Completed Feb. 2018 Jun. 2019 -   $3,363,903080522*

-   EnhancementWildlife Observation Trail (Holland) (RTP-15) (S) $40,428Under Construction Feb. 2018 -   $40,428080523*

-   Roadside AppurtenancesGreenbrier Trails (RTP-16) (S) $69,145Under Construction Sep. 2019 -   $69,145080530*

ResurfacingConway – Saltillo (S) 6.07286 $1,054,1072 Completed May. 2017 Nov. 2017 6.07 $1,054,107080553

-   EnhancementMayflower Hwy. 89 Sidewalks (TAP-16) (S) < $1 MProgrammed -   < $1 M080561*

-   Safety ImprovementsHwy. 64 & Sunny Gap Rd. Signal (Faulkner Co.) (S) 64 $150,5439 Completed Jan. 2018 Dec. 2018 -   $150,543080563
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-   MiscellaneousMarkham St. Jump Start Impvts. (Conway) (S) $2,113,620Under Construction Jul. 2019 -   $2,113,620080566*

-   PE OnlyDowntown Jump Start Impvts. (Mayflower) (S) New < $1 MProgrammed -   < $1 M080567*

-   StudyHwy. 64/Hwy. 65 Connection Impvts. Study (Conway) (S) -     Programmed -   -     080568*

-   RR CrossingCrossover One Rd. RR Signals (North of Mayflower) (S) $335,000Under Construction -   $335,000080569*

-   EnhancementMount Vernon Downtown Sidewalk Impvts. (TAP-17) (S) < $1 MProgrammed -   < $1 M080573*

Safety ImprovementsHwy. 64 Traffic Ops. Impvts. (Oak St.) (Conway) (S) 2.0164 < $1 M9 Scheduled 2021 2.01 < $1 M080576*

ResurfacingLonoke Co. Line – Hwy. 107 (S) 4.10319 $1,078,7463 Under Construction May. 2020 Late 2020 4.10 $1,078,746080586

ResurfacingHwy. 60 – Hwy. 89 (S) 6.75365 $1 - $5 M10 Scheduled Feb. 2021 6.75 $1 - $5 M080596

ResurfacingCadron Creek – Hwy. 65B (Conway) (S) 4.6864 $1 - $5 M8 Scheduled 2022 4.68 $1 - $5 M080603

ResurfacingDamascus – S. of Greenbrier (S) 13.8065

Addt'l Rte.-Sec.: Van Buren 65-9

$5 - $10 M9 Scheduled 2022 14.70 $5 - $10 M080605

-   PE OnlyHwy. 60 – I-40 Inters. Impvts. (Conway) (F) 65 $15 - $20 M9B Programmed -   $15 - $20 M080619

-   EnhancementConway Stone Dam Creek Trail (RTP-18) (S) < $1 MProgrammed -   < $1 M080620*

-   EnhancementVilonia Sidewalks & Hwy. 64B Ped. Lighting (TAP-19) (S) 64 < $1 M9 Programmed -   < $1 M080629*

-   EnhancementConway Stone Dam Creek Trail Ph. 2 (RTP-19) (S) < $1 MProgrammed -   < $1 M080630*

-   Safety ImprovementsHwy. 65/Robins St. Signal (Conway) (S) CS $1 - $5 MScheduled Nov. 2021 -   $1 - $5 M080633

-   Safety ImprovementsHwy. 64/Hogan Ln. Roundabout (Conway) (S) CS $1 - $5 MScheduled Jun. 2021 -   $1 - $5 M080634

-   PE OnlyMarkham St. Jump Start Impvts. Ph. 2 (Conway) (S) CS -     Programmed -   -     080636*

ResurfacingHwy. 65 – West (S) 5.0340

Addt'l Rte.-Sec.: Conway 40-31

$6,544,26732 Under Construction Aug. 2020 Late 2021 6.26 $8,144,554080662

-   EnhancementHarkrider Sidewalk (Conway) (S) < $1 MProgrammed -   < $1 M080663*

-   EnhancementEast Main St. Sidewalk (Greenbrier) (S) < $1 MProgrammed -   < $1 M080664*

ResurfacingHwy. 65B – East (Sel. Secs.) (Conway) (S) 3.2964 $1 - $5 M9 Scheduled Apr. 2021 3.29 $1 - $5 MA80006

ResurfacingClinton Rd. – I-40 (S) 4.8589 $1 - $5 M4 Scheduled Jan. 2021 4.85 $1 - $5 MA80007

Structure & ApproachesLittle Cypress Creek Str. & Apprs. (S) 0.52CR $1,798,065Completed Dec. 2009 Jan. 2011 0.52 $1,798,065BR2309*

-   ResurfacingHolland & Wooster Overlay (S) CS $394,040Completed Sep. 2014 Dec. 2014 -   $394,040C23001*

ResurfacingConway Hogan Ln. Overlay (Sel. Secs.) (S) 1.79CS $367,401Completed Jul. 2015 Oct. 2015 1.79 $367,401C23002*

ResurfacingEnola & Mt Vernon Overlay & Surf(sel Secs)(s) 4.36CS $403,471Completed Feb. 2019 Sep. 2019 4.36 $403,471C23003*

ResurfacingMayflower & Vilonia Overlay (Sel. Secs.) (S) 4.23CS $433,368Completed Apr. 2017 Sep. 2017 4.23 $433,368C23004*

ResurfacingTwin Groves Solomon Grove Rd Olay(sel Sec)(s) 4.05CS $365,523Completed Jun. 2016 Jan. 2017 4.05 $365,523C23005*

-   ResurfacingConway Davis St. Overlay $342,983Sub. Completed Jan. 2020 Apr. 2020 -   $342,983C23006*
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ResurfacingDamascus,greenbrier&guy Overlay (Selsecs)(s) 4.35CS

Addt'l Rte.-Sec.: Van Buren CS

$340,587Completed Feb. 2017 Jun. 2017 6.57 $514,403C76041*

ResurfacingHwy. 25 – South (S) 10.61107 $1,469,0614 Completed Aug. 2010 Jan. 2011 10.61 $1,469,061FS8003

ResurfacingMartinville – Hwy. 65 (S) 5.71124 $1,033,1596 Completed Apr. 2011 Sep. 2011 5.71 $1,033,159FS8008

ResurfacingHwy. 65 – Cleburne Co. Line (Sel. Secs.) (S) 7.7025 $1,323,5431 Completed Jun. 2011 Dec. 2011 7.70 $1,323,543FS8016

ResurfacingSquirrel Hill-East (S) 4.1164 $2,116,7189 Completed Mar. 2012 Aug. 2012 4.11 $2,116,718FS8018

ResurfacingSpringhill – South (S) 1.9065 $916,7269 Completed May. 2012 Aug. 2012 1.90 $916,726FS8023

ResurfacingWoolly Hollow St. Park – Hwy. 65 (S) 6.17285 $944,4040 Completed May. 2012 Sep. 2012 6.17 $944,404FS8024

ResurfacingHwy. 107 – Mt. Vernon (S) 8.3436 $1,146,7851 Completed Jul. 2013 Jan. 2014 8.34 $1,146,785FS8038

ResurfacingEast Fork Cadron Creek – Conway (S) 4.4165 $1,967,1649 Completed Apr. 2014 Oct. 2014 4.41 $1,967,164FS8042

ResurfacingVilonia West City Limits – East (S) 4.4964 $1,058,1279B Completed Jun. 2016 Aug. 2016 4.49 $1,058,127FS8048

ResurfacingHwy. 64 – Hwy. 107 (S) 8.3036 $1 - $5 M1 Programmed 8.30 $1 - $5 MFS8051

ResurfacingHwy. 25 – Hwy. 36 (S) 1.28124

Addt'l Rte.-Sec.: Cleburne 124-8; White 124-10

$326,5689 Completed Sep. 2010 Jun. 2011 7.94 $2,041,051FSX001

-   ResurfacingHwy. 64-Hwy. 89 Overlay (Sel. Secs.) (S) CR $369,591Completed Jun. 2011 Aug. 2011 -   $369,591SA2365*

ResurfacingFaulkner County Overlay No. 7 (Sel. Secs.)(s) 1.99CR $234,573Completed Apr. 2014 Jul. 2014 1.99 $234,573SA2366*

ResurfacingHwy. 65-Holland C.L.(ACKLIN Gap Rd.)(olay)(s) 6.62CR $857,462Completed Jun. 2015 Nov. 2015 6.62 $857,462SA2367*

ResurfacingHwy. 286-Hwy. 107 (Otto Rd.) (Overlay) (S) 7.81CR $828,320Completed Sep. 2015 Feb. 2016 7.81 $828,320SA2368*

ResurfacingHwy. 25-Hwy. 65 (Elliot Rd.) (Overlay) (S) 3.40CR $464,550Completed Mar. 2016 Jul. 2016 3.40 $464,550SA2369*

ResurfacingHwy. 64-Conway C.L.(LOWER Ridge Rd.)(olay)(s) 3.60CR $533,032Completed Jun. 2016 Feb. 2017 3.60 $533,032SA2370*

ResurfacingFaulkner Co. Widening & Ovrlay(sel. Secs.)(s) 7.40CR $1,010,646Completed May. 2017 Oct. 2017 7.40 $1,010,646SA2371*

ResurfacingFaulkner Co Widening & Ovrly No 2 (Selsecs)(s 7.11CR $867,696Completed Feb. 2018 Jun. 2018 7.11 $867,696SA2372*

ResurfacingFaulkner Co. Widening & Overlay No: 3 (Sel. S 4.46CS $489,367Completed Feb. 2019 Jul. 2019 4.46 $489,367SA2373*

-   ResurfacingFaulkner Co. Widening & Overlay No. 4 (S) CS $865,765Sub. Completed Feb. 2020 Aug. 2020 -   $865,765SA2374*

$300,344,160266.01Totals For All Projects In Faulkner County
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