

INTER OFFICE MEMORANDUM

DATE December 2, 1985

TO: SQUAD SUPERVISORS
FROM: Veral Pinkerton, Bridge Engineer
SUBJECT: Railroad Agreements

Veral Pinkerton

On all future projects requiring a Railroad Agreement, complete layout including "Exhibit A", mile pole, etc., before distribution to FHWA, DE, etc., in order that an agreement can be prepared and executed in a timely manner.

Check the jobs that you presently have under way.

F.H.
Job R10014 - Mo. St. overpass. Not processed. Waiting on possible layout revision.

JAS
Job R00019 - To FHWA 10-15-85, Approval Not Rec'd.
(100167) Prel. Prints to Burlington Northern 9-26-85, No Reply.
July Letting

DI
Job R40012 - Layout approvals received.
(4830) Prel. Prints to Mo. Pac. No. Reply

DFL
Job 9801