



# STUDY SCHEDULE

Highway 412  
Washington County, Arkansas



	Phase 1 - Problem Definition							Phase 2 - Develop and Analyze Alternatives				Phase 3 - Report	
	2017							2018					
	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov
Coordination													
Working Group Meetings (2)					◆					◆			
Public Meetings (2)					◆					◆			
Purpose and Need													
Alternatives Development and Analysis													
Corridor Study Documents													

\*Schedule is subject to change

**We are here**