



STUDY SCHEDULE

Highway 62 and Highway 102
Benton County, Arkansas



	Phase 1 - Problem Definition						Phase 2 - Develop and Analyze Alternatives						Phase 3 - Report			
	2017		2018												2019	
	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
Coordination	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█
Working Group Meetings					◆					◆		◆				
Public Meetings					◆							◆				
Purpose and Need	█	█	█	█	█	█	█	█								
Alternatives Development and Analysis									█	█	█	█	█	█		
Corridor Study Documents															█	█

*Schedule is subject to change

We are here