



# STUDY SCHEDULE

Highway 62 and Highway 102  
Benton County, Arkansas



|                                       | Phase 1 - Problem Definition |     |      |     |     |     | Phase 2 - Develop and Analyze Alternatives |     |     |     |     |     | Phase 3 - Report |     |     |     |     |
|---------------------------------------|------------------------------|-----|------|-----|-----|-----|--|-----|-----|-----|-----|-----|------------------|-----|-----|-----|-----|
|                                       | 2017                         |     | 2018 |     |     |     |  |     |     |     |     |     | 2019             |     |     |     |     |
|                                       | Nov                          | Dec | Jan  | Feb | Mar | Apr | May  | Jun | Jul | Aug | Sep | Oct | Nov              | Dec | Jan | Feb | Mar |
| Coordination                          | █                            | █   | █    | █   | █   | █   | █  | █   | █   | █   | █   | █   | █                | █   | █   | █   | █   |
| Working Group Meetings                |                              |     |      |     | ◆   |     |  |     |     |     |     | ◆   |                  |     |     | ◆   |     |
| Public Meetings                       |                              |     |      |     | ◆   |     |  |     |     |     |     |     |                  |     |     | ◆   |     |
| Purpose and Need                      | █                            | █   | █    | █   | █   | █   | █  |     |     |     |     |     |                  |     |     |     |     |
| Alternatives Development and Analysis |                              |     |      |     |     |     |  | █   | █   | █   | █   | █   | █                | █   |     |     |     |
| Corridor Study Documents              |                              |     |      |     |     |     |  |     |     |     |     |     |                  |     | █   | █   | █   |

\*Schedule is subject to change

We are here |